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From: Brad Bennmg. OSC. l> S . EPA. Region V. E R B . RS- I1

To: K. Mould. OSWER. Washington. D.C. EAX (703) 603-9133
R. Kar l . Branch Chief . FRB. Chicago. IE EAX ( 3 1 2 ) 353-9176
B Messenger. Chief ESS. Chicago. IE E 'AX ( 3 1 2 ) 353-9P6
\V. Ryczek. [ inf . Specia l i s t . Chicago. IE EAX ( 3 1 2 ) 353-9176
J . W i l l i a m s . ORCMnc 'o. IE EAX (3 12) 353-0747

(i. Narsete. Cl( . Chicago. IE EAX ( 3 1 2 ) 353-1 155
B. Bolen. C h i e f . RS I I E R B . Chicago. IE EAX ( 3 1 2 ) SS6-4D71

B. Events. 1EPA. Spr ing f i e ld . IE EAX ( 2 1 7 ) 782-325S
D. Graham. Chicago DOE E ' A X | 3 I 2 } 744-6451

J. Maritote. ERB Chicago E'AX ( 3 1 2 ) 353-9176

Subject: 76'1' and Albany Site

POl.REPtf: Polrep # 8

I I . BACKGROUND

Site ID No.: A541
Delivery Order No.: 68 S5 98 02
Response Authority: CERCT A l E R B )
CERCLA Incident Category: T i m e - C r i t i c a l Remo\a l
CERCLIS IDff: ILSEN0507984
NPL Status: Non-NPL
Action Memorandum Signed: November 3, 2000
Ceiling Increase Action Memorandum Signed: February 7. 2001
Start Date: December 18. 2000
Demobilization Date:
Completion Date

III . RESPONSE INFORM.;] ION

A. The property known as 76'1' and Albany consists of a large tract of land some 20 acres in si/e.
The east half of the site operated as a drive-iti theater, a l though it has been closed and abandon
for many years. The west half of the site was apparently vacant land that was leased by the
property owners to a construction company as a disposal site for soil, construction debris , and



lor r ecyc l ing concrete and a s p h a l t . I lie c o n s t r u c t i o n company abandoned the .site in 1993
leaving roughly 400. (KM) yards of material on s i te Subsequent invest igat ions indicated t h a t
areas nf the s i te contained o t h e r m a t e r i a l s i n c l u d i n g p e t r o l e u m contaminated soils, and
au tomobi le shredder residue ( A S R > . S i te assessments conducted by the ( ! . S . FPA and the C i t y
of" Chicago betueen 1945 and 1999 delineated \anous locations \\here subs tan t ia l amounts of
ASR were b u r i e d . ASR m a t e r i a l c o n t a i n s e l e v a t e d l e \ e l s of lead and PCBs which required
treatment and specialized disposal The C i ty acquired the property and ini t iated a cleanup as
par t ot the redevelopment plan lor the area. The Ci ty requested assistance from the U.S. FPA
to address part of the site where the ASR was exposed on the surface and posed a potent ial
h e a l t h t h r e a t due to the lead and PCB levels . The Ci ty •s tar ted the i r operations in February of
2000. and af te r f inal izing plans w i t h the C i t y the U . S . FPA scheduled t h e i r s tar t date for
December of 2000. to address an area of the site th . i t was estimated to conta in 10.000 yards of
ASR.

A c t i o n Taken (3 -5 -01 t h r u 3 - 9 - 1 ) 1 >

Completed e \ c a \ a t i o n and t r e a t m e n t of a l l ASR m a t e r i a l
-Disposal a c t i v i t i e s restar ted on 3 - h - i i l
- C o n t i n u e f i n a l g rad ing o f e x c a v a t i o n area.
-Demobilized three pieces of h e a v y equipment and three personnel.
- 1 otal yards approved for disposal - 22.1 18

- 1 otal y a r d s treated to date - 22. 1 IS
- T o t a l vards excavated - 22.1 18

IV NEXT STEPS

V.

-Cont inue to f inal grading a c t i v i t i e s
-Continue t ransportat ion and disposal a c t i v i t i e s , based on the vo lume ASR material an

estimated 10 days w i l l be required to transport and dispose of all the remaining ASR.
-Wi l l begin to detnohe equipment and personnel as necessary.
-City of Chicago has completed e x c a v a t i n g and t r ea t i ng the i r por t ion of the ASR. but has

suspended fur ther work at the sue u n t i l add i t iona l f inancial resources are avai lable
-The e x c a v a t i o n w i l l he traded to e l i m i n a t e any hazards due to steep slopes or p i ts .

ISSl'ES

An Action Memorandum to request a ceiling increase was signed on February 7, 2001.
Addi t iona l fund inu has been committed to address the increased volume of ASR materia

VI. COST TO DATE as of 03,1)9.01

Subject

U.S. EPA

FARTH TFCH

START

Amount Budgeted

S 34.400

S 1.260.250

S 26.600

Amount Used

S 33,840

Si. 01 K). 846

S 14 200

Amount Rem;.inine

S 1.560

S 259.404

S 12.400



V I I . \V.\STK DISPOSAL SUMMARY

\Vastcstrcain

Non-ha/ardous debris soil
(1-24-01 thru 2-2-01)

Nun lu i / a rdous debr i s soil
< 2 - l l > - 0 | t h r u 2-23-01 i

N o n - h a / a r d o u ^ debris '-oil
i M16 01 t h r u 3-09-01 i

Quan t i ty

7100 eu. sds .

3.000 en

M a n i t e s t ?

N A

N A

Disposal

.\e\uon County
Landfill. Brook. IN

Ne\v ton Coun t s
L a n d f i l l . Krooi I N

Coun t>
L a n d l i l l . Brook. I N


